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EG&G ROCKY FLATS, INC 
ROCKY FLATS PLANT P 0 BOX 464, GOLDEN COLORADO 80402 0464 - (303) 966 7000 

August 6 ,  1991 

Robert M Nelson, Jr 
Manager 
DOE, RFO 

Attn D P Simonson 

ACTIONS FROM JUNE 12,1991 MEETING WITH COLORADO DEPARTMENT OF HEALTH - 
JM K-048 1 -9 1 I 

I 
Ref D P Simonson Itr (5278) to J M Kersh, Actions from June 12, 1991 Meeting with Colorado 

Department of Health, July 11, 1991 I 

The following actions were taken by pertinent EG&G Rocky Flats divisions in response to the subject 
meeting with Colorado Department of Health (CDH) on June 12, 1991 The responses to the action 
items are listed to correspond to the July 11, 1991 DOE Memorandum regarding the Subject matter 

A The schedule for closure of the Present Landfill is contained in Table 6 of the 
Interagency Agreement (IAG) signed by DOE, the Environmental Protection Agency 
(EPA), and CDH Discontinued use of the Present Landfill is dependent on completion 
of the New Landfill A construction schedule for the New Landfill is enclosed as 
Attachment A 

& 

B Procedures to preclude introduction of hazardous waste into the landfill are written and 
are being reviewed The implementation schedule is as follows 

Approve Landfill Operational Order August 15, 1991 
Complete Training on the Operational Order August 22, 1991 
Complete Numbering of Plant Dumpsters August 30, 1991 
Implement Operation Order August 30, 1991 
Complete Grid Survey of the Landfill October 31, 1991 

C A letter to DOE has been submitted by EG&G Environmental Management (EM) 
(Attachment C) recommending that DOE request from CDH a waiver from the closure 
plan requirements under the Colorado Code of Regulations (CCR), Subtitle D (solid 
waste) EG&G EM believes this waiver is justified because the closure requirements 
under CCR Subtdle C (hazardous waste) are much more comprehensive and will be 
complied with while implementing the requirements of the IAG 

D An inventory of asbestos requiring disposal is included as Attachment D of this 
transmittal EG&G is evaluating the proposed "one time disposal action" and will make a 
decision on this matter by October 1,1991 
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E A proposed mounding plan has been developed by the Remediation Programs Division 
and is currently under review Waste ProgramdWaste Operations will coordinate 
implementation of this plan A copy of the implementation plan will be provided to DOE 
by September 30, 1991 Waste Programs will present this plan to CDH at the discretion 
of DOE 

F A discussion of the current data validation process and corresponding time requirements 
is provided as Attachment F 

G The current ground water monitoring program analyte list is significantly more extensive 
than the requirements of the CCR for solid waste landfills The CCR requirements as well 
as the list of analytes currently being analyzed for are included in Attachment G 

H The determination of radionuclide and hazardous constituents in water treatment sludge 
will be accomplished through the following schedule 

Sample Water Treatment Sludge 
Charactertie Analytical Results 
Determine Proper Disposal 
Issue Report to DOE 

September 1, 1991 
October 15, 1991 
December 1 , 1991 
December 15, 1991 

If you should have any questions regarding this transmittal, please contact Randy Ogg of 
Remediation Programs concerning Action Items A, C, F, and G at extension 7079 and Dean Lobdell 
concerning Action Items 6, D, E, and H at extension 5366 
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EG&G Rocky Flats, Inc 

Ong and 7cc - R M Nelson, Jr 

Attachments 
As Stated 

cc 
R H Birk - DOE,RFO 
F W Gerdeman - " 
F R Lockhart 
T E Lukow 
J D Wienand 
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